

BOAT DOCK STANDARDS DEVELOPMENT SEQUENCE OF EVENTS

1. Develop Decision Matrix August 8, 2008
2. Send out Matrix to Steering Committee August 12, 2008
3. Meet with Steering Committee And Develop Draft Standards August 21, 2008
4. Hold Public Meeting to Review Draft Standards September 11, 2008
5. Develop Draft Ordinance October 2, 2008
6. Send out Draft Ordinance To Steering Committee October 3, 2008
7. Meet with Steering Committee To Review Draft Ordinance October 16, 2008
8. Hold Public Hearing to Review Draft Ordinance October 30, 2008
9. Develop Final Ordinance/ Staff Review November 13, 2008
10. Present Final Ordinance to ITC December 10, 2008
11. M&C to City Council for Approval January 20, 2009